
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:33 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 053 Date: 30-Apr-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 234

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 U ribs , on splice 2 U ribs ,
repair the bottom weld , & on splice 3 cutting the back bar on the South wing , & complete the weld on
North wing . Crews started at 7:00 AM.

Rory , & Jeremy had to work on the North wing bottom weld between 3 E - 4 E . Crews had to
disassemble the Bug - O machine , track . the ventilation & heating system units . Crews had to wrap up
the gas , & power lines , prepare to mobilize their tools & equipment to the South wing , & clean the site .
Crews started at 7:20 AM.

In addition to that , Rory had to weld the top corner between the side wall & the lower plates , grind &
blend it . & they had to clean the previous weld , work on touch ups , grinding the high spots , filling the low
spots , prepare to mobilize their tools & equipment to the South wing in splice 3 . Crews were done at 5:10
PM.

Mitch & Kenneth had to work on spice 2 on the North wing . Crews had to work on the bottom weld
repair between 2 E - 3 E . They had to cut the weld in two locations , clean , grind the back of the weld ,
& heat the welding area . Crews started at 7:30 AM. Mitch was done welding the 2 welds at 1:30 PM.
Kenneth left at 12:00 PM.

After that , Mitch had to work on the repair inside the OBG in splice 2 on the North wing . He had
to prepare his tools & equipment he was done at 2:30 PM. He started to weld between N 12 & N 13 at 2:40
PM. He was done welding at 4:20 PM. Mitch had to wrap up his tools & equipment . He was done at 5:10
PM.

Bryce & Mike had to work on the South wing between 3 E - 4 E . Crews had to cut the back of the
weld using the plasma cutter they started at 7:30 AM. Crews were done at 2:00 PM,

After that , crews had to disassemble the plasma machine & track , wrap up the air & power lines ,
& clean the site . Crews were done at 5:00 PM.

Barry , Jojo , & Greg were on the site . All the welders left at 5:20 PM.

James , & Matt , had to work on splice 3 between 3 E- 4 E . Crews had to place the filler plates
( Shims ) in U ribs 34 , 35 , 36 , 37 , 38 , & 39 , install the permanent bolts , snug & mark the bolts for the
1/2 turn , & pretension the bolts. Crews started at 7:10 AM. They were done at 11:00 AM.

Salvador & I had to work on the 10% bolt testing . Salvador was done at 11:45 AM.

kevin , & Jonathan had to work on splice 2 . Crews had to work on U ribs 24 , 25 , & 30 . They had
to place the filler plates , install the permanent bolts , snug & mark the bolts for 1/2 turn , & pretension half
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the bolts . Crews started at 7:15 AM. They were done at 2:45 PM. Crews had to wrap up their tools &
equipment . They left at 3:10 PM. None of the U ribs was completed .

Jacob had to work on splice 1 . He had to touch up the bolts in U ribs 19 , 20 , 21 , 22 , 24 , & 39 .
He had to connect the air hose . He started at 7:15 AM. He was done the touch ups at 8:30 AM.

After that , Jacob , Salvador & I had to test 10% of the bolts . Jacob started on U rib 19 at 8:35 AM.
He was done testing the 6 U ribs at 8:50 . Jacob had to wrap up his tools . He left at 9:10 AM.

Splice 1 bolting is completed & accepted .

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

2.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 2.00 2.00 0.00 4.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

6.00

000071

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 6.00 0.00 0.00 6.00

APP KENNETH CHAPPELLIronworker 4.00 0.00 0.00 4.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

JNM JAMES CANTANDOIronworker 4.00 0.00 0.00 4.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

6.00

*E0070562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

0.00

000369

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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